

Cedar Grove Online Station Update

March 25, 2015

Background

Where we've been (2014)

- Concept G approved from 2014 Access & Managed Lane Study
- Funding approved by CTIB, DCRRA, & State Bonds
- SEH selected for design & construction

Where we are (2015)

- Committees formed
- 3 online alignments considered
 - Northern recommended by TAC
- Field trip & data gathering


Where we are going (2015-2016)

- Feedback from operations staff (MVTA & Metro Transit)
- Steering Committee anticipated to make decisions in early April
- Design selection & approval
- Construction
- Grand opening


Concept G



Potential Station Alignment



Station Concept – 3/19/2015



MVTA Staff Comments


- Data sharing & design specs provided
- Emphasis on **connections**
 - Online Design
 - Existing Cedar Grove Station
- Interest in understanding **technology** impacts
- **Traffic Management** needs to be part of the solution in addressing bus weave safety

Cedar Avenue Transitway Implementation Plan Update

March 25, 2015

Purpose

- Review current transit service and facilities along the Cedar Avenue Transitway
- Update planned future phases to reflect changes in the corridor



Outcomes

- Updated Service Plan
- Updated Demand/Ridership Forecasts for both the Red Line and the Orange Line
- Station and Facility Review
- Financial Plan

Progress

- Public Participation
 - 2 Public Open Houses and a Policy Makers' Workshop in January, 2015
- Draft Reports
 - Current Facilities
 - Service Plan
 - Ridership Forecasts

Next Steps

- **Policy Makers' Workshop**
 - Tentatively scheduled for April 28th
 - Agenda includes:
 - Revised IPU Goals and Measures
 - Technical Analysis Results
 - Stations and Service Plan
 - Capital and Operations Costs
 - Ridership Forecasts
- **MVTA Board Presentation**
 - Tentatively scheduled for April 29th