

MINNESOTA VALLEY TRANSIT AUTHORITY  
RESOLUTION NO. 11-\_\_\_\_\_

APPROVE AMENDMENT WITH SRF FOR PLATFORM, CANOPY  
AND WAITING AREA EXTENSIONS AT APPLE VALLEY TRANSIT STATION

WHEREAS, the MVTA has an agreement with SRF for to provide civil site design services for the extensions of the boarding platforms and canopy at Apple Valley along with expansion of the enclosed waiting area at an estimated cost of \$18,975;

WHEREAS, additional work is now needed to finalize design for the roadway portion of the AVTS platform so that the design changes can be incorporated into Dakota County's construction contract;

NOW, THEREFORE, BE IT RESOLVED, that the MVTA approve an amendment to the SRF contract to include additional design services to modify the bus pull out bays at the Apple Valley Transit Station at a cost not to exceed \$73,349.

BE IT FURTHER RESOLVED, that the MVTA approve an additional amendment to the contract with SRF for additional design and construction administration services to enclose the existing canopy and construct a new open canopy, at a cost not to exceed \$200,719.

ADOPTED by the Minnesota Valley Transit Authority this 23<sup>rd</sup> day of February 2011.

\_\_\_\_\_  
Chair

Attest:

\_\_\_\_\_